



5151 Fairbanks Street
Anchorage, AK 99503

PO Box 190288
Anchorage, AK 99519-0288

October 7, 2026

RE: Rabbit Creek Pipeline Project Update

Dear Homeowner:

Thank you for your continued patience as work on the Rabbit Creek pipeline project progresses. We recognize that construction activity has increased traffic, equipment operations, and changes within the project right-of-way. While these impacts can be challenging, this work is necessary to help maintain the safety and reliability of the natural gas system that serves our community.

Below are updates on recent progress, upcoming activities, and action items discussed during previous community meetings.

ENSTAR's original contractor, CONAM Construction, has completed its remaining construction-related work.

- ENSTAR will now directly manage and complete the remainder of the project, including work at the Elmore Road Station and support of the horizontal directional drilling (HDD) subcontractor.

Subcontractor CMI will perform the Rabbit Creek HDD using its new drilling rig.

- Delivery of the rig was delayed from the previously estimated date; however, the equipment arrived on site on 10/6 and is scheduled to begin operating on 10/7.

If no further complications occur, we expect the drilling process to take less than three weeks.

- Following completion of the HDD, ENSTAR will perform tie-in welds connecting the HDD-installed pipe to the previously installed trenched pipeline and will conduct hydrostatic testing in accordance with PHMSA requirements.
- If the HDD cannot be completed, the current pipe section located within the right-of-way between the west end of Twilight Lane and Loc Loman Lane will be removed, and the trench will be backfilled. ENSTAR will develop a new plan for completing the final installation over the winter.

Anchorage: [907-277-5551](tel:907-277-5551) • Kenai Peninsula: [907-262-9334](tel:907-262-9334) • Mat-Su: [907-376-7979](tel:907-376-7979)

All Our Energy Goes Into Our Customers

www.enstarnaturalgas.com

ENSTAR has been in communication with the Municipality of Anchorage (MOA) and the Rabbit Creek Limited Road Service Area (LRSA) representative regarding restoration efforts and project updates.

- The LRSA representative will be contacting the road maintenance contractor, Western Construction, to familiarize them with the project right-of-way and affected roadway areas for winter plowing operations.
- A dormant, non-invasive seed mix will be planted in disturbed areas that have not yet been stabilized. This seed mix is designed to germinate in the spring.
- In the spring of 2027, ENSTAR will return to evaluate restoration conditions and address any remaining areas requiring stabilization or final restoration.

We appreciate the community's continued patience as this project moves toward completion. ENSTAR remains committed to completing the work safely, minimizing additional impacts where possible, and restoring affected areas once construction activities are finished.



For the latest project information, schedules, and updates, scan the QR code to the left or visit the project website: www.enstarnaturalgas.com/rabbit-creek/.

Sincerely,

Daniel Hansen
ENSTAR Construction Supervisor
907-334-7793
Daniel.Hansen@enstarnaturalgas.com

Anchorage: [907-277-5551](tel:907-277-5551) • Kenai Peninsula Office: [907-262-9334](tel:907-262-9334) • Mat-Su Office: [907-376-7979](tel:907-376-7979)

All Our Energy Goes Into Our Customers
www.enstarnaturalgas.com